
WHITE RIVER NF (EAST ZONE) CALENDAR OF PROPOSED PROJECTS 
Includes Eagle, Dillon, and Holy Cross Districts, as well as Forest-wide projects 

January 2004 
 

Project Name and Brief 
Description 

District/ 
Contact 
Person 

Location 
(General, Legal, County) 

 

Scoping/ 
Decision 

(actual or 
estimated) 

Analysis Status, 
Estimated Date of Implementation, 
Type of NEPA Document (EIS, EA, 

CE – If CE, provide authority) 
ECOSYSTEM STEWARDSHIP: 
Upper Blue Stewardship Project - This 
project is for ecosystem management 
addressing recreation use and needs, 
watershed and riparian restoration, wildlife 
habitat improvement, wildfire mitigation, 
and vegetative health. 
 

Dillon/ 
Peech Keller 
 
 

T5S, R78W, sections 34-36; T6S, 
R78W, sections 1-4, 9-16, 21-28, 
and 33-36; T5S, R77W, section 31; 
T6S, R77W, sections 6,7,18,19, 
and 30.  Project area boundaries:  
western - top of the Tenmile 
Range, eastern - State Highway 9, 
northern - town of Frisco, and 
southern - Breckenridge Ski Resort 
Permit boundary. Summit County. 

10/15/02 
01/23/04 

EIS. Draft EIS comment period ended July 28th.  
Estimated implementation: 05/01/04.  Awaiting 
FWS Concurrence. 

Vail Valley Forest Health Project – This 
project will improve forest health and 
reduce fuel hazard in the urban interface 
through prescribed fire, thinnings, brush 
treatments, and selective and patch tree 
removal on approximately 3,000 acres. 

Holy Cross/ 
Peech Keller 

Approx. 3 miles on either side of 
the I-70 Corridor from Vail Pass to 
the town of Edwards.  
T6S, R79W, Sec 4-6, 8-10, 15, 16 
T5S, R79W, Sec. 5-9, 16-18, 19-
21, 28-30, 32-34 
T4S, R79W, Sec 30-32 
T5S, R80W, Sec 1-25,  
T4S, R80W, Sec 22, 27-34 
T6S, R81W, Sec 3,5,6 
T5S, R81W, Sec 1-36 
T4S, R81W, Sec 25, 30-36 
T6S, R82W, Sec 1,2 
T5S, R82W, Sec 1-3, 10-16,21-27, 
35,36 
T4S, R82W, Sec 25,26,35,36. 
Eagle County. 

10/17/03 
09/30/04 

EIS. Proposed action development nearly 
complete. Analysis to begin after initial scoping 
in October 2003.  Estimated implementation: 
01/01/05. 

RANGE: 
Sunnyside Allotment Range Term 
Grazing Permit Renewal – Project to 
renew a ten-year term grazing permit 
which will authorize the grazing of 
livestock (560 pair). 

Eagle/ Steve 
Carcaterra 

T1S, R86W, Sec 1-5, 9-16 
Southwest Routt & northeast 
Garfield counties.  

02/11/03 
08/30/04 

EA. PA to be completed by 03/15/04; Specialist 
Reports to IDT Leader by 05/01/04; EA 
estimated to go out for comment by 05/30/04.  
Estimated implementation: 10/01/04. 

Sheephorn/Lone Lick Range Term 
Grazing Permit Renewal – Project to 

Eagle/ Steve 
Carcaterra 

T1S, R81W, Sec 15-22 and 26-35 
T1S, R82W, Secs 8-9. 13-17, 20-

02/11/03 
 12/31/04 

EA. Estimated implementation: 02/02/04. 



Project Name and Brief 
Description 

District/ 
Contact 
Person 

Location 
(General, Legal, County) 

 

Scoping/ 
Decision 

(actual or 
estimated) 

Analysis Status, 
Estimated Date of Implementation, 
Type of NEPA Document (EIS, EA, 

CE – If CE, provide authority) 
renew a ten-year term grazing permit 
which will authorize the grazing of 
livestock (145 pair for Lone Lick and 110 
pair for Sheephorn) on the Holy Cross 
Ranger District. 

26, and 36.  
T1S, R81W, Secs. 2-12 and 1-17 
Northeast Eagle county  

LANDS: 
PCS/SBA - new telecommunication site - 
I-70/Vail Pass near Miller Creek 

Holy Cross/ 
Howard 
Kahlow 

T5S, R79W, Sec 21. 
Eagle County. 

08/17/03 
01/30/04 

EA expected out for public review Winter 2003-
04. Estimated implementation: 06/30/04. 

Piney 88 Road - new road construction.  
Access to an inholding of private land. 

Holy Cross/ 
Howard 
Kahlow 

Portions of Sections 11, 12, & 14, 
T4S, R81W, 6th P.M.  West of 
Piney Lake. Eagle County. 

01/15/04 
03/15/04 

EA. Field data has been gathered.  Waiting on 
engineering specifications to be provided by 
proponent. Estimated implementation: 06/15/04. 

Miscellaneous Re-authorizations of 
Existing Uses – There are numerous 
ongoing cases to re-authorize existing 
special uses.  Examples include utility lines 
and systems already constructed and in use 

Holy Cross 
& Eagle/ 
Howard 
Kahlow 

Throughout both Districts Ongoing 
Ongoing 

Ongoing 

Luby Road – a short segment of road is 
proposed to link a private parcel to an 
existing forest development road 

Eagle/ 
Howard 
Kahlow 

T6S, R83W, Section 23. 
Eagle County. 

06/15/04 
09/15/04  

CE. In progress. . Estimated implementation: 
10/15/04.  

Miscellaneous Re-authorizations of 
Existing Uses – There are numerous 
ongoing cases to re-authorize existing 
special uses, including utility lines, water 
lines, and roads already constructed and in 
use 

Dillon/ Throughout Dillon RD Ongoing In progress 

Bailey Road Easement – Issuance of a 
special use authorization for a private drive 
to access a private land inholding. 

Dillon/ 
Paul 
Semmer 

South of the Summit County 
Commons in 6th P.M, T5S, R78W, 
Sec. 36, Summit County, Colorado 

06/01/03 
03/01/04 

CE. In progress. Estimated implementation: 
04/01/04. 

McCleary Private Drive- Project involves 
an existing road that provides the only 
access to a private land inholding.  The 
road has been used for over 100 years in its 
present location, but has never been 
authorized as such by the USDAFS. 

Dillon/ 
Paul 
Semmer 

T6S, R77W, Sec. 2. Two miles 
east of the town of Breckenridge, 
in prospect Gulch. Summit 
County. 

06/30/03 
06/30/04 

CE (1909.15, 31.2, Cat. 3).  Analysis in 
progress. Estimated implementation: 07/01/04. 
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Project Name and Brief 
Description 

District/ 
Contact 
Person 

Location 
(General, Legal, County) 

 

Scoping/ 
Decision 

(actual or 
estimated) 

Analysis Status, 
Estimated Date of Implementation, 
Type of NEPA Document (EIS, EA, 

CE – If CE, provide authority) 
McCleary Well- Project involves issuance 
of a special use permit for an existing 
domestic water well that was erroneously 
located on NFS lands. 

Dillon/ 
Paul 
Semmer 

T6S, R77W, Sec. 6. Two miles 
east of the town of Breckenridge, 
in prospect Gulch. Summit 
County.   

06/30/03 
06/30/04 

CE (1909.15, 31.2, Cat. 3).  Analysis in 
progress.  Estimated implementation: 07/01/04. 

Parker Road Easement – Issuance of a 
special use authorization for a private drive 
along a 1/3 mile segment of Deer Creek 
Road to access a private land inholding. 

Dillon/ 
Paul 
Semmer 

T6S, R76W, Sec 2 
1/3 mile segment of Deer Creek 
Road, south of the town of 
Montezuma, Summit County 

06/01/03 
03/01/04 

Estimated implementation: 04/01/04. 

West Lake Creek Land Exchange – 
Trade approximately 119 acres of federal 
land along West Lake Creek for private 
lands at Card Creek (122 acres), Pitkin 
Lake (31 acres), and Independence 
townsite (148 acres).  

Eagle/ 
Howard 
Kahlow 

W. Lake Creek: T5S, R82W, 
Sec 30. Pitkin Lake: T4S, 
R79W, Secs 18 & 19. 
Independence: T11S, R82W, Secs 
6 & 7; T11S, R83W, Secs 1,2,11 & 
12. Eagle County. 

12/15/02 
10/27/03 

EA. DN/FONSI signed 10/27/03. Estimated 
implementation: 01/07/04. 

MINERALS: 
Christine Mine: Plan of Operations – 
analyze access route and conditions related 
to authorization of plan of operation for 
proposed hard rock mining activities 

Dillon/ 
Paul 
Semmer 

Section 27, 28, 33, 34 & 35, T7S, 
R78W, 6th PM, Summit County 
(McCullough Gulch) 

12/01/01 
06/01/04 

EA. Analysis in progress. Estimated 
implementation: 07/01/04. 

RANGE: 
Prospect Ridge Stock Ponds and Spring 
Development - construct 3 ponds and 
develop 1 spring for stock water. 

Eagle/ 
Wayne 
Nelson 
 

T3S, R87W, Sec 7, 8. Eagle 
County. 
 

05/30/04 
11/30/04 

EA. Analysis in progress.  Estimated 
implementation: 06/30/05. 
 

TIMBER: 
Iron Springs/Half Rack Salvage – 
Sanitation salvage on approximately 150 
acres, removing all currently infested 
Mountain Pine Beetle trees as well as 
existing dead. The area will be thinned 
leaving a variable spaced stand with a BA 
of 80-120 to promote Aspen regeneration.. 

Dillon/ 
Shelby 
Limberis 
(out of Holy 
Cross) 

Iron Springs Area T6S, R78W, Sec 
1-2; T5S, R77W, Sec 31; Sec. 36; 
T5S, R78W.  Summit County. 

01/20/04 
03/20/04 

CE. Initial scoping for CE underway. Estimated 
implementation: 06/15/04.  

Stampy Salvage/No Name Salvage – 
Sanitation salvage removing all currently 
infested Mountain Pine Beetle trees as well 
as existing dead. The area will be thinned 
leaving a variable spaced stand with a BA 
of 80-120 to promote Aspen regeneration.. 

Holy Cross/ 
Shelby 
Limberis 

T7S, R80W, Sec 4 &5, No Name 
Road. Eagle County. 

02/23/04 
05/15/04 

CE. Initial scoping for CE underway. Estimated 
implementation: 06/15/04. 

Beecher Salvage Timber Sale – Eagle/ T6S, R84W, Sec 14 &23. 11/01/03 CE. Initial scoping for CE underway. Estimated 



Project Name and Brief 
Description 

District/ 
Contact 
Person 

Location 
(General, Legal, County) 

 

Scoping/ 
Decision 

(actual or 
estimated) 

Analysis Status, 
Estimated Date of Implementation, 
Type of NEPA Document (EIS, EA, 

CE – If CE, provide authority) 
Sanitation salvage of approximately 55 
acres of dwarf mistletoe infected lodgepole 
pine. Englemann spruce and subalpine fir 
showing signs of declining health and 
stress will also be harvested in the project 
area. 

Ken 
Cunning 

Approximately 10 miles south of 
Eagle, CO. Eagle County. 

02/28/04 implementation: 03/15/04.   

RECREATION: 
Vail Snowcat Skiing Priority Permit- 
The purpose of this project is to authorize 
Vail Snowcat Skiing to conduct outfitting 
and guiding activities on the WRNF for the 
next 5 years. Authorized activities are 
conducted in the vicinity of Vail Pass.  
This will be their initial priority permit. 

Holy Cross/ 
David Van 
Norman 

Vail Pass Vicinity.  Eagle County. 02/01/04 
12/01/04 

EA. Developing proposal.  Capacity analysis 
underway. Estimated Implementation: 12/01/04. 

TRAILS: 
Continental Divide Nation Scenic Trail – 
Proposed trail construction of alternative 
route between Grays Peak and Edwards 
Mountain 

Dillon/ 
Michael Liu 

T5S, R76W, Sections 8 &9 
Near Grays Peak. Summit County. 

06/01/03 
12/01/04 

EA. Preliminary analysis in progress. Estimated 
implementation: 03/31/05.    

Gray’s Peak Reroute – Reroute of the 
Continental Divide National Scenic Trail 
between Gray’s Peak and Argentine Pass 
to reduce ridgeline exposure.  

Dillon/ 
Michael Liu 

Gray’s Peak to Argentine Pass.  
Summit County. 

06/01/03 
12/31/04 

EA. Initial scoping to begin this summer. 
Estimated implementation: 04/01/05.     

     
WILDERNESS: 
Buffalo Mountain Trail Reconstruction Dillon/ 

Beth Boyst 
Eagles Nest Wilderness Area. 
Summit County. 

11/01/97 
04/30/04 

CE. Heritage survey and USFWS consultation 
complete. Estimated implementation: 07/31/04. 
 

Recreation Events and Filming – review 
of Dillon District NEPA from 1993 for 
recreation events and filming 

Dillon/ 
Ken Waugh 

District-wide. Summit County. 02/28/04 
06/30/04 

CE (1909.15, 31.1b, Cat 8). This is a revision of 
current NEPA. Scoping in 2003. 

WILDLIFE: 
Abrams Post and Pole Timber Sale - to 
improve wildlife habitat and salvage 
recently blowdown trees in conjunction 
with post and pole harvest.  The Abrams 
Post and Pole Timber Sale was approved in 
1995 to harvest trees less than 7 inches in 
diameter in a 400-acre stand of 

Eagle/ 
Joe Doerr 

Hardscrabble Mountain in the 
Abrams Creek drainage (N Sec. 1 
and 2, T6S, R85W).   

11/20/03 
06/30/04 

CE. Out for public scoping - ended December 
2003. 
CE (1909.15, 31.2 Cat 6 or 13).  Estimated 
Implementation July 2004- 2010. 
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Project Name and Brief 
Description 

District/ 
Contact 
Person 

Location 
(General, Legal, County) 

 

Scoping/ 
Decision 

(actual or 
estimated) 

Analysis Status, 
Estimated Date of Implementation, 
Type of NEPA Document (EIS, EA, 

CE – If CE, provide authority) 
intermediate lodgepole pine.  The 1995 
decision approved logging up to 50 acres 
of the stand with patch clearcuts and 110 
acres with thinning.  About 44 acres of 
clearcutting and 105 acres of thinning 
remain to be implemented.   
 
FISHERIES: 
Peru/Straight Creeks – Boreal toad 
breeding habitat improvement. Add native 
coarse woody debris and/or brush to 
suitable toad breeding ponds to provide 
cover for adults and tadpoles. Area <5 
acres 

Dillon/ 
Terry 
Edelmon 

Primary project location will be in 
the main flood plain of Peru Creek. 
Specifically, project will occur in 
suitable ponds, such as old beaver 
ponds. 
T6S, R79W, Secs. 16, 19-21. T6S, 
R76W, Secs. 23, 24. 
Secondary project location will be 
Straight Creek. Conduct toad 
surveys and if found, then 
implement project if feasible.  
T4S, R77W, Secs. 25, 34-36. T5S, 
R77W, Secs. 1-5. Summit County. 

03/01/03 
10/28/03 

Projected completed in 11/03. 

FUELS: 
Fulford – Fuels reduction in the 
wildland/urban interface around the town 
of Fulford 

Eagle/ 
Phil Bowden 

T6S, R83W, Sec 23, 24 
Around the town of Fulford, 
Colorado, 12 miles south of Eagle. 
Eagle County. 

01/18/04 
03/30/04 

CE (1909.15, 31.2, Cat. 10). Pre-scoping.  
Estimated implementation: 6/22/04.  

Summit County WUI – Fuels reduction in 
the wildland/urban interface around 
Wildernest and Mesa Cortina 

Dillon/ 
Eric 
Rebitzke 

T1s, r78w, Sec 10, 11, 14, 15 one 
mile SE of Silverthorne, CO. 
Summit County. 

01/15/04 
02/28/04 

CE. Internal scoping currently in progress.  
Estimated implementation: 07/01/04.  

WINTER SPORTS: 
Copper Mountain Development - New 
lift, lift replacement & realignment, new 
trails, restaurant expansion, snowmaking, 
construction of on mountain maintenance 
shop  

Dillon/ 
Michael Liu 
 

Copper Mountain Ski Area. 
Summit County. 
 

12/20/99 
03/15/04 
 

EIS. Draft EIS released for public comment. 
Comment period ends September 8,2003. 
Estimated implementation: 05/15/04. 

Frisco Nordic Center MDP - 
development of additional Nordic trails, 
and facilities improvements 

Dillon/ 
Michael Liu 
 

Frisco Peninsula, Frisco, CO. 
Summit County. 
 

03/05/03 
04/02/04 
 

EA. Analysis in progress on draft EA. Estimated 
implementation: 05/01/04. 

Keystone little and Erickson Bowl-  Dillon/ Keystone Ski Resort, 06/27/03 EA. DN Signed, implementation in progress. 
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Project Name and Brief 
Description 

District/ 
Contact 
Person 

Location 
(General, Legal, County) 

 

Scoping/ 
Decision 

(actual or 
estimated) 

Analysis Status, 
Estimated Date of Implementation, 
Type of NEPA Document (EIS, EA, 

CE – If CE, provide authority) 
Keystone resort proposes to provide 
Snowcat services for sightseers, skiers and 
snowboarders in the Little Bowl and 
Erickson Bowl area.  This would include 
an adjustment to the administrative ski area 
boundary 

Michael Liu Keystone, Colorado. Summit 
County. 

12/17/03 

Keystone Snowmaking Reservoir and 
trails/facilities improvements EA 
Creation of a reservoir for snowmaking, 
replacement of leachfield with sewer line, 
and trail construction 

Dillon/ 
Michael Liu 

Keystone Ski Resort, 
Keystone, Colorado. Summit 
County. 

01/31/04 
07/12/04 

EA. Pre-NEPA analysis. Estimated 
implementation: 07/30/04. 

Vail Wind Farm – Vail associates is 
proposing to construct four 100-kW wind 
turbines within a half-acre area along 
Ptarmigan Ridge.  The project has been 
designed to act as both a demonstration 
project for people visiting the Vail area and 
also to generate electrical power sufficient 
to run 3 high-speed chairlifts on Vail 
Mountain.  

Holy Cross/ 
Dave Ozawa 

Vail Ski resort; T5S, R80W, Sec 
20. Eagle County. 

06/01/03 
12/22/04 

EA. Analysis in progress. Estimated 
implementation: 04/01/05. 

Vail Sundown Bowl Lift Upgrades – 
Upgrade proposed to Chair 5 in Sundown 
Bowl on Vail Mountain with a detachable 
quadruple chairlift & install another 
detachable quadruple chairlift that would 
run from the bottom of the existing Chair 5 
to Wildwood. This lift would be an 
alternative way out of Sundown Bowl 
should Chair 5 malfunction and improve 
traffic flow for skiers. 

Holy Cross/ 
Dave Ozawa 

Vail Ski resort; T5S, R80W, Sec 
20, 21, 28, & 29. Eagle County. 

10/01/03 
12/22/04 

EA. Proposal currently being analyzed. 
Estimated implementation: 04/01/05. 

RECREATION SPECIAL USES: 
FOREST-WIDE PROJECTS: 
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Project Name and Brief 
Description 

District/ 
Contact 
Person 

Location 
(General, Legal, County) 

 

Scoping/ 
Decision 

(actual or 
estimated) 

Analysis Status, 
Estimated Date of Implementation, 
Type of NEPA Document (EIS, EA, 

CE – If CE, provide authority) 
WRNF Travel Management Plan- This 
document seeks to update the travel 
management uses and to identify an 
efficient road and trail system for the 
WRNF. The purpose of the project is to 
have a clear and concise plan for 
transportation that addresses the needs for 
forest management, public access, year-
round recreation.  

SO/ 
Wendy Jo 
Haskins 

WRNF: Forest-Wide. Eagle, 
Garfield, Gunnison, Mesa, Moffat, 
Rio Blanco, Routt, and Summit 
Counties.  

08/27/02 
06/22/05 

EIS. Draft document is being prepared and 
analysis is in progress. 

 7



WHITE RIVER NF (WEST ZONE) CALENDAR OF PROPOSED PROJECTS 
Includes Aspen, Blanco, Rifle, and Sopris Districts 

January 2004 
 

 
Project Description 

District/ 
Contact 
Person 

 
Location 

 

Scoping/ 
Decision 

 
Analysis Status 

DEVELOPED RECREATION: 
DISPERSED/NONWILDERNESS RECREATION: 
South Branch of Thompson Creek 
Trailhead Parking Lot area 
reconstruction - to prevent resource 
damage and to protect a riparian area at the 
trailhead by constructing a 100' x 75' 
parking area and vehicle turn around 

Sopris/ 
Jon 
Thompson 
 

T9S, R89W, sec 21. Garfield 
County. 
 

01/01/03 
06/22/04 
 

Ongoing.  Estimated implementation: 07/31/05. 
 

FISHERIES: 
Lincoln & Crooked Creek Large Wood 
Habitat Project – Placing large 
unanchored whole trees with root boles in 
floodplain and channel to create complex 
aquatic habitat. 

Aspen/ 
Sopris 
Mark Lacy 

1.  Lincoln Creek, T. 11 S., R. 83 
W., Sections 14, 15, 16, Pitkin 
County, Colorado.  The project 
reach is approximately 9500 feet in 
elevation and is located on 
National Forest lands.  Lincoln 
Creek is a tributary to the upper 
Roaring Fork River.  The project 
reach is approximately 12 miles 
southeast of Aspen. 
2.  Crooked Creek, T. 7 S., R. 83 
W., Sections 16,17,20, 21, Eagle 
County, Colorado.  The project 
reach is at approximately 9200 feet 
in elevation on National Forest 
Lands.  Crooked Creek is a 
tributary of Lime Creek, which is a 
tributary to the Fryingpan River.  
The project reach is approximately 
17 miles south of Eagle. 

01/01/04 
01/31/04 

CE (1909.15, 312, Cat 7). Project Implementation 
08/31/04. 

LANDS: 
Big Mountain Ranch Easement –
Proposal calls for authorization to cross NF 
year-round for access to private property in 
exchange for an easement across private 
land to NFS lands on Big Mountain. 

Rifle & 
Blanco/ 
Len Newton 

T3S, R93W, Sections 33 & 29 
Big Mountain. Rio Blanco and 
Garfield Counties. 

01/31/04 
05/01/04 

CE. New proposal received, scoping will begin. 
Estimated implementation: 06/30/04. 
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Project Description 

District/ 
Contact 
Person 

 
Location 

 

Scoping/ 
Decision 

 
Analysis Status 

Miscellaneous Reauthorizations of 
Existing Special Uses - to reissue expired 
or expiring authorizations for numerous 
existing special uses. Includes: utility lines, 
water lines, and current roads. 

Rifle, 
Blanco/  
Len Newton 
 

District-wide 
 

01/01/03 
01/01/05 

Analyses are ongoing 
 

Miscellaneous Reauthorizations of 
Existing Special Uses - to reissue expired 
or expiring authorizations for numerous 
existing special uses. 

Aspen & 
Sopris/ 
Cindy Dean 
 
 

District-wide 01/01/03 Analyses are ongoing 
01/01/05  

Obermeyer Road - new road construction.  
Access to an inholding of private land. 
 

Aspen/ 
Cindy Dean/ 
Jim Stark  
 

SE 1/4 NW 1/4 Sec. 32, T11S, 
R84W, 6th P.M.  Near the historic 
town site of Ashcroft.  Pitkin 
County. 

09/30/03 
08/31/04 
 

CE. Awaiting environmental studies. Sec. 7 – Lynx. 
 

Ivanhoe Lake Caretaker Facilities – 
Pueblo Board of Water Works proposes to 
upgrade the existing caretaker facilities at 
Ivanhoe Lake. 

Sopris/ 
Cindy Dean/ 
Jim Stark 

T9S, R82W, Sec. 13 – Ivanhoe 
Lake. Pitkin County. 

07/31/02 
06/01/04 

CE, maybe EA.   - Analysis ongoing. Estimated 
implementation: 05/01/2005. 

Public Radio Communication Site – 
Public Radio Stations KAJX, KDNK and 
Colorado Public Radio (Sunlight Peak 
LLC) propose to construct/install a new 
tower and building on Sunlight Peak. 

Sopris/ 
Cindy Dean/ 
Jim Stark 

T7S, R89W, Sec 30 
Sunlight Peak. Pitkin County. 

6/22/03 
11/25/03 

CE.  Begin Scoping and environmental analysis. 
Estimated implementation: 06/01/04. 

Loge Peak Communication Site – Aspen 
Skiing Company proposes to construct a 
new ski patrol building and tower (existing 
decision) that would house communication 
equipment.   

Aspen/ 
Cindy Dean 
and Jim 
Stark 

T10S, R84W, Sec 27  
Aspen Highlands Ski Area. Pitkin 
County. 

01/30/04 
06/01/04 

EA. An existing decision is already in place that 
authorizes the construction of the building.  
Estimated implementation: 08/01/04. 

East of Aspen Trail – Extension of Pitkin 
County’s East of Aspen Trail for a distance 
of about ½ mile. 

Aspen/ 
Cindy Dean/ 
Jim Stark 

T10S, R84W, Sec 28 – Near 
Difficult Campground. Pitkin 
County. 

05/08/02 
06/01/04 

CE. Analysis in progress. Estimated implementation: 
08/01/04. 

MINERALS: 
Willsource Oil & Gas Exploration – 
Proposal to drill 3 exploratory wells in the 
vicinity of Haystack Mountain. 

Rifle/ 
Larry 
Sandoval 

T9S, R90W, Secs 17, 18, and 20. 
Mesa County. 

06/05/02 
10/21/03 

EA. Scoping end date: 7/5/02. Comment period end:  
05/17/03.  Legal Notice (DN): 11/13/03. Estimated 
implementation: 06/01/04. 

Encana Oil & Gas Exploration (Uncle 
Bob Mountain Area)  - Proposal to drill 
up to 5 wells, (at least one on an existing 
pad). 

Rifle/ 
Larry 
Sandoval 

T9S, R91W, Sec 1; T8S, R91W, 
Sec 23. Mesa County. 

01/15/04 
04/22/04 

EA. Developing proposed action.  Estimated 
implementation: 06/01/04.  

Encana Oil & Gas Exploration (East 
Mamm Area)  -Proposal to drill two 

Rifle/ 
Larry 

Garfield and Mesa Counties. 01/08/04 
04/15/04 

EA. Developing proposal.  Estimated 
implementation: 06/21/04.     
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Project Description 

District/ 
Contact 
Person 

 
Location 

 

Scoping/ 
Decision 

 
Analysis Status 

exploratory wells on one pad. Sandoval  
Encana Oil & Gas Exploration (West 
Mamm Area)  - One well proposal for 
exploratory drilling.  

Rifle/ 
Larry 
Sandoval 

T7S, R93W, Sec 29. Garfield 
County. 

9/11/03 
11/06/03 
 

CE – 31.2, Cat. 3. Estimated implementation: 
05/01/04.    

Strachan Exploration (Hightower 
Mountain) – Proposal to drill up to 8 
exploratory wells in Alkali Creek drainage. 

Rifle/ 
Larry 
Sandoval 

T9S, R92W, Sec 2. Mesa County. 12/25/03 
04/01/04 

EA. End Scoping date: 01/24/04.  EA comment end 
date: 03/17/04. Estimated implementation: 05/20/04.    

Trace Energy Exploration 2D  – 7.25 
linear miles total.  Geophysical (seismic) 
exploration for oil & gas. 

Rifle/ 
Larry 
Sandoval 

T7S, R93W, Sec 33; T8S, R93W, 
Sec 8-10,13,14,23; T8S, R96W, 
Secs 22, 27, 34, 35; T9S,R96W, 
Secs, 11 & 14. Garfiled and Mesa 
Counties. 

08/27/03 
01/09/04 

CE – 31.2, Cat. 8. Estimated implementation: 
05/01/04.   

Uranium Peak Mine Reclamation- 
Project proposes to reclaim abandoned 
mines in the Uranium Peak area. 

Blanco/ 
Greg 
Glasgow 

T2N, R92W, Secs. 25 & 26; T2N, 
R91W, Sec. 30 

02/05/04 
09/30/04 

EA.  Estimated Implementation: 05/01/05. 
Developing proposal – resource input and scoping 
planned to determine extent and level of reclamation 
required. 

RANGE: 
Seven Lakes Water Development- This 
proposal is to construct water 
development(s) on the Seven Lakes C&H 
Allotment. 

Blanco/ 
Kevin 
Atchley; Hal 
Pearce 

T2S, R92W, Sec. 1: NENE. Seven 
Lakes C&H allotment. Rio Blanco 
County. 

03/31/04 
03/31/05 

EA. Developing proposal.  Estimated 
implementation: 06/01/05. 

West Snowmass AMP – Analyze cattle 
grazing on the West Snowmass Allotment 
and develop a new Allotment Management 
Plan 

Aspen/ 
Wayne Ives 

T10S, R86W, west Snowmass 
Creek drainage. Pitkin County. 

10/01/04 
10/01/05 

EA. Initial scoping expected Fall 2004. Estimated 
implementation date: 09/01/05. 

Sopris Sheep AMP - to analyze sheep 
grazing on 4 sheep allotments on the 
Sopris RD, and to write Allotment 
Management Plans 

Sopris/ 
Wayne Ives 
 

Upper Crystal River area 
Pitkin and Gunnison Counties. 

12/23/98 
02/23/04 
 

EA. Analysis in progress. Draft EA comment period 
ended 4/12/2002.  Final EA & decision expected 
Feb. 23, 2004. Est. Implementation: 7/01/2004.    
 

Rifle White River Plateau Sheep 
Grazing Assessment – Analyze grazing 
on 11 active and vacant allotments and 
write Allotment Management Plans for 
active allotments.  
 

Rifle & 
Eagle/ 
Thomas 
Matza 

T2-5S, R87-92W. The Rifle ranger 
district administers most of the 
project area, except the Sweetwater 
Allotment administered by Eagle. . 
Garfield County. 

12/01/99 
05/30/04 
 

EA in progress. Est. Implementation: 07/01/05 
 

Blanco White River Plateau Sheep 
Grazing Assessment - evaluation of 
grazing management plan alternatives 
sheep grazing on five allotments 

Blanco/ 
Kevin 
Atchley 
 

The allotments are located on the 
White River plateau, located 
outside of Meeker.  Four 
allotments in the Flat Tops 
Wilderness, and 1allotment is in 
adjacent areas. . Rio Blanco 

12/01/99 
09/30/04 

EA in progress. Draft expected in the winter 2004.  
Est. Implementation: 03/01/05. 
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County.    
Flat Tops Rim Allotments – This 
proposal is to analyze cattle grazing on six 
allotments in conformance with the 
Rescission Bill (1995) schedule and to 
develop Allotment Management Plans. 

Blanco/  
Kevin 
Atchley 

T1N & T1S, R87-90W. The six 
allotments are located at the upper 
end of the North Fork of the White 
River, below the rim of the Flat 
Tops Plateau. Rio Blanco County. 

11/01/04 
09/30/05 

EA. Public scoping has been initiated.  Developing 
proposal. Est. Implementation: 01/31/06.  

East Divide Division Fence – Proposal to 
construct a division fence approx 1mile in 
length to form an early season pasture 
making use of BLM and NFS 

Rifle/ 
Thomas 
Matza 

A line running generally SSE from 
the SW corner of Sec 31 (T7S, 
R91W) to approximately the 
midpoint of the E-W line between 
Sections 6 & 7 (T8S, R90W). 
Garfield County. 

03/01/04 
11/01/04 

EA. Initial surveys in progress.  Est. Implementation: 
06/30/05. 

East Divide Stock Tanks – Proposal to 
create new water sources on the East 
Divide Allotment in the unit know as The 
Willows 

Rifle/ 
Thomas 
Matza 

Construct 6 – 10 new tanks for 
livestock and wildlife, in 
cooperation with both the 
permittees and the CDOW thru the 
Habitat Partnership Program. 
Garfield. 

02/01/04 
07/01/04 

EA. Initial surveys in progress. .  Est. 
Implementation: 09/01/04. 

Rifle Creek Allotment Division Fence, 
Project 1 – Proposal to construct 
approximately 1.75 miles of division fence 
running across the Middle Rifle Creek unit 
of the Rifle Creek Allotment. 

Rifle/ 
Thomas 
Matza 

A line running west-southwest 
from the northwest corner of sec 
27, T2S, R93W, tying into the 
bluff in the SW quarter of sec 28. 
Garfield County. 

03/01/04 
03/01/06 

EA. Not currently a priority. Est. Implementation: 
05/01/06. 

Rifle Creek Allotment Division Fence, 
Project 2 – Proposal to construct 
approximately 1 miles of division fence to 
close a gap between two existing stretches 
of fence. 

Rifle/ 
Thomas 
Matza 

A line running N and E in Sec 30 
(T3S, R93W) which completes the 
division fence between Orphan 
Springs and Bear Gulch Units. 
Garfield County. 

03/31/04 
06/22/04 

EA. Beginning analysis. Est. Implementation: 
08/30/04. 

SPECIAL USES: 
TIMBER: 
Spring Creek Salvage – Salvage timber of 
the Spring Creek fire that occurred the 
summer of 2002. Dead conifer will be 
salvaged on approximately 300-500 acres.  

Rifle/ Jim 
Nelson  

T4S, R90W, Sec 17-19 and  11/01/02 EA. Final EA, FONSI/DN published. Appeal period 
ends Dec 15, 2003. 

Crooked Creek Complex Timber Sale – 
Reanalyze Crooked Creek Area and 
previous environmental analysis for forest 
management to include provide forest 
products, improve forest health, aspen and 
lodgepole regeneration and move 
vegetation toward desired mosaic 

Sopris/  T7S, R84W, Sec 5, 12, 13, 24, 35, 
36 

11/01/02 EA. FONSI/DN will be signed during Spring 2004. 
Est. Implementation: 04/05/04. 
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vegetation types, age, and size class. County. 
Camp Creek Timber Sale – 
Shelterwood/group selection of Englemann 
spruce/subalpine fir and clearcut quaking 
aspen 

Rifle/ T8S, R90& 91W 09/01/04 EA. Pre-scoping phase.  Estimated project 
implementation: 09/01/05.  

Meadow Creek Timber Sale – 
Shelterwood prep cut of Englemann 
spruce.subalpine fir and clearcut quaking 
aspen on 0-30% slopes 

Rifle/ T2S, R91W; T2S, R90S; T3S, 
R91W; T3S, R90W. 

03/11/03 EA. Estimated project implementation 6/21/2006. 

Langlas Draw Salvage – Salvage harvest 
to remove burned timber from Langlas 
Draw fire (August 2003). Total area 
proposed for treatment approximately 70-
100 acres. 

Blanco/ T1S, R91W, Sec 27-28, 33-34. Rio 
Blanco County. 

10/01/03 CE (1909.15, 31.2, Cat. 13). Scoping in progress. 
Estimated project implementation 03/31/04. 

County Line Timber Sale – Management 
of spruce/fir stands using shelterwood 
systems. 

Rifle/ Sopris 
Jim Nelson 
& Brent 
Corby 

T8S, R89W, Sec7; T8S, R90W, 
Sec1,2, 10-15. Mesa County. 

02/01/04 CE. Internal scoping to begin Feb 2004. Est. 
implementation: 05/01/2005. 

South Quartzite Salvage Sale – Salvage 
beetle-killed spruce using helicopters and 
ground-based logging systems. 

Rifle/ Jim 
Nelson 

T4S, R88W; T4S, R89W; T5S, 
R88W; T5S, R98W. In the vicinity 
of Baxter Lake, Palmer Lake, and 
No Name Creek. Garfield County. 

01/01/95 SEIS. Supplemental EIS planned. Analysis is in 
progress.  . Estimated project implementation 
06/01/05. 

Kobey Park Post & Pole (thinning) – 
Thinning from below in lodgepole pine. 
Total area proposed for treatment 
encompasses approximately 70 acres. 

Aspen/ T8S, R85W, Sec. 25, 26, 35, and 
36; T8S, R84W, Sec. 29-32; T9S, 
R84W, Sec. 4-6, 8, 9, and 16.  
Pitkin County. 

02/02/04 CE (1909.15, 31.2, Category 12).  Internal scoping to 
begin 02/02/04.  Estimated implementation: 
09/01/04. 

TRAILS: 
Pyramid Peak Trail – Proposed trail 
construction of route for Pyramid Peak 
 
 

Aspen/ Located in Maroon Bells 
Wilderness. Pitkin County. 

06/22/04 EA. Preliminary analysis in progress. Estimated 
project implementation: 09/01/05. 

Grottos Trail Bridge – Reconstruction 
design of bridge on Grottos Trail 

Aspen/ 
Martha 
Moran 

Pitkin County. 12/22/03 CE. Pre-NEPA analysis. Estimated project 
implementation 09/01/2004. 

WATERSHED: 
East Alkali Creek Road Obliteration – 
Proposal to close and restore non-system 2-
track roads created at the head of Alkali 
Creek. 

Rifle/ 
Thomas  
Matza 

T8S, R92W, Sec 36 the head of 
Alkali Creek. Garfield County. 

05/01/03 
08/31/03 

CE. Completed.  
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Buckskin Aspen Road Obliteration – 
Obliterate non-system roads in the vicinity 
of the this timber sale as proposed in the 
K-V Plan. 

Rifle/ 
Thomas  
Matza 

Project lies within the roughly 
heart-shaped area from Rifle Cr 
Cow Camp up FR 832 to FR 211 
and west of a line from FR 828 to 
Buckskin Lake. Garfield County. 

06/22/04 
09/31/04 

EA. Identify roads for obliteration.  Estimated 
implementation date: 10/31/04. 

WILDERNESS & DISPERSED RECREATION: 
Big Fish Fire Trails – Heavy maintenance 
and removal of deadfall and hazard trees 
from along the trails in the Big Fish fire.  
Water bars and other drainage diversions 
will be maintained or installed. Trail 
corridors may be moved from the bottom 
of drainages to the side hill to improve the 
flow of water from the trail and keep the 
tread from being damaged. Parallel trails 
will be analyzed and the least desirable 
trail will be closed and permanent drainage 
installed which also may involve short 
stretches tread relocation.  

Blanco/ 
Ron Taussig 

Trails in the Big Fish fire along the 
North Fork if the White River in 
and around Trappers Lake. 
Includes the area from Mirror Lake 
south to the Big Fish drainage, 
continuing south/southeast around 
Himes Peak and Trappers Lake to 
include the Fraser Creek drainage, 
the Little trappers drainage and the 
Skinny Fish drainage. Garfield 
County.  

03/06/03 
01/06/04 

CE.  DM signed 1/6/04.  Estimated project 
implementation: 06/30/04.  

Beaver Creek Trail  - Proposal to tie in 
portion of existing trail with newly 
constructed trail, east of Tee Pee Park. 

Rifle/ 
Larry 
Sandoval 

T7S, R94W, Sec 25; T7S, R93W, 
Sec 30 and 31, T8S, R93W, Sec 6 
&7, T8S, R94W, Sec 12. Garfield 
County. 

07/28/03 
02/02/04 

CE – 31.2, Cat. 1.  Estimated implementation date: 
06/01/04. 

Lower Fourmile Parking Lot Expansion 
– New construction of the parking lot to 
provide adequate parking space for winter 
users in the Fourmile area.  

Sopris/ Mike 
Kenealy 

T7S, R89W, Sec 32. Pitkin 
County. 

12/22/03 
11/30/04 

CE. Proposal in development. Estimated 
implementation date: 05/01/05. 

WILDLIFE: 
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East Snell Creek Barrier- Project 
proposes to design and construct a barrier 
on the East Fork Snell Creek using native 
materials from the site area. This stream is 
a Colorado River cutthroat trout stream,, an 
R2 Sensitive Species and Conservation 
Population.  The Barrier will help prevent 
invasions of non-native fish species.  

Blanco/ 
Greg 
Glasgow 

T1N, R89W, Sec. 1.  Rio Blanco 
County. 

02/28/04 
06/11/04 

CE (1909.15, 31.2, Cat. 7). Developing proposal.  
Estimated implementation: 07/30/04. 

North Elk Lake Handicap Fishing 
Access- Project proposal to design and 
implement a flow regulation system on the 
current dam structure; develop a parking 
and hardened trail to the edge of lake, 
including signage for handicap access; 
coordinate with CDOW to stock lake; 
coordinate with Rio Blanco County to 
develop a gravel-surfaced parking area. 

Blanco/ 
Greg 
Glasgow 

T2S, R91W, Sec. 15. Rio Blanco 
County. 

02/05/04 
08/31/04 

EA.  Developing proposal. Estimated 
implementation: 10/31/04. 

Blanco Burn Blocks- Utilize prescribed 
fire to treat oakbrush and other mountain 
shrubs across the district to provide habitat 
improvement for wildlife as well as 
reducing hazardous fuels. 

Blanco/ 
Natasha 
Goedert 

District wide – Rio Blanco County.  
Contact Blanco RD for specific 
locations. 

01/13/04 
04/02/04 

CE (1909.15, 31.2, Cat. 6).  Developing Proposal.  
Estimated Implementation 05/31/2004. 

Rifle Burn Blocks- Utilize prescribed fire 
to treat oak and other mountain shrubs 
across the district to provide habitat 
improvement for wildlife as well as 
reducing hazardous fuels.   

Rifle/ 
Frankie 
Romero 

District wide – Garfield and Mesa 
Counties.  Contact Rifle RD for 
specific locations. 

03/15/03 
04/24/04 

CE (1909.15, 31.2, Cat. 6). Analysis in progress. 
Estimated implementation 03/31/05. 

FUELS: 
Blanco Summer Homes WUI Fuels 
Reduction– Proposal is to create 
defensible space around individual lots in 
these two summer groups. The purpose of 
this work will be to begin to reduce the fire 
hazard in the areas around the summer 
homes.  

Blanco/ 
John 
Seemann 

Ute Creek and Papoose Creek 
Summer Homes Groups. T1N, 
R90W, Sec 28. Rio Blanco, 
County.  

02/27/03 
09/30/04 

CE. Analysis in progress.  CE (1909.15, 31.2, Cat. 
10). Estimated Implementation: 05/01/05. 

Roaring Fork Prescribed Burn and 
Fuels Reduction – Prescribed burning and 
mechanical treatments to reduce fuels in 
the WUI interface while also benefiting 
wildlife.  

Sopris/ 
Aspen/ 
Peech Keller 
(Dillon) 

T7S, R86W, Sec 7,8,16-21, 27-34 
T7S, R87W, Sec 12-14, 23-26, 35, 
36. 
T8S, R86W, Sec 11-16, 21-25 
T8S, R85W, Sec 16-21, 28-32. 
Eagle County  

05/20/03 
01/15/04 

CE. Scope of project is being re-evaluated. 
Additional fieldwork needed.  Awaiting FWS 
Concurrence.  Estimated implementation: 04/01/04. 
CE (1909.15, 31.2, Cat. 10). 
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Rifle Burn Blocks- Utilize prescribed fire 
to treat oak and other mountain shrubs 
across the district to provide habitat 
improvement for wildlife as well as 
reducing hazardous fuels.   

    

Nast Colony WUI Fire Mitigation- 
Create defensible space around the Nast 
Colony summer home group and adjacent 
Frying Pan River Ranch by removing 
dead/dying fuels and thinning and pruning 
surrounding trees and shrubs. 

Rifle/ 
Frankie 
Romero 

T9S, R82W, Sec. 6. 25 miles east 
of Basalt, along Frying Pan River. 
Pitkin County. 

02/13/03 
03/31/04 

CE (1909.15, 31.1b Cat. 4).  Awaiting FWS 
concurrence. Estimated implementation: 05/01/04. 

10th Mountain Division Hut System Fire 
Mitigation- Create defensible space 
around the backcountry ski huts by 
removing dead/dying fuels and thinning 
and pruning surrounding trees and shrubs. 

Rifle/ 
Frankie 
Romero 

Various hut locations in the 
vicinity of Eagle, Vail, Leadville, 
and Aspen.  Contact Rifle RD for 
specifics. 

 01/30/04 
05/28/04 

CE (1909.15. 31.1b, Cat. 4). Developing proposal. 
Estimated Implementation: 06/15/04. 

WINTER SPORTS: 
Snowmass Sam’s Knob/Burnt Mountain 
– New Lift and trail development 

Aspen/ Jim 
Stark 

Snowmass Mountain 06/01/03 
06/30/04 

EA. Initial Scoping complete. Analysis in progress.  
Estimated implementation date: 05/01/05. 

West Elk Cross-Country Ski Trails – 
New trail development. 

Rifle/ 
Larry 
Sandoval 

Garfield. 12/18/03 CE – 31.2, Cat. 1.  Estimated implementation date: 
01/31/04. 01/30/04 
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